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12" Street Dump Site

(aka 12th Street Landfill Site)
Near 12™ Street ramp to [-495
Wilmington, DE 19802

ATTN: RRC

cc: A. Breslin
P. Welsh
Wilmington Council
G. Giles

II.

SITUATION (as of 11 August 2000)
Event: CERCLA Removal Action

A. Erosion and sedimentation control facilities continue to function properly.
Siltation fencing has held soil and all drainage enters the sedimentation pond.
No erosion from the site has been observed. The OSC submitted Phase II
erosion and sedimentation control plans to DNREC.

B. START is now conducting air monitoring and sampling of ERRS operators
and response technicians during site operations in order to determine the
concentrations of contaminants in respirable air. Thus far, analytical results
indicate concentrations far below risk based concentrations.

C. Estimated Project Costs (as of 11 August 2000):

ORGANIZATION COSTS TO DATE CEILING

ERRS (Guardian) $ 339,769 $1,623,000

START (Weston/TtEMI) $ 15,169 $ 120,000

EPA $ 29281 $ 240,000

TOTAL $ 384,219 $1,983,000

ACTIONS

A. ERRS continued to remove debris (stumps, hoses, drums, large concrete
pieces, etc.) to a depth of approximately 2 to 3 feet in the area requiring
grading. This operation is being performed in order to remove all debris and
waste materials from the surface for proper grading and capping of the Site
without interference from debris or impact to drum materials.

B. In preparation for sheet pile installation operations, representatives of George

& Lynch arrived onsite to begin assembling the crane and setting up other
equipment to be used during the operation. In addition Schnabel Engineering
representatives arrived onsite to document existing conditions of the sea wall
and the building on the neighboring property to the north, and to assess the



property for monitoring which will be necessary to document that no damage
is caused to structures within the surrounding area due to vibration associated
with the sheet pile installation.

C. Despite repeated requests to Asset Recovery Services to move their equipment
and fence near the northern site boundary, the fence, along with some
equipment, remains in the access path; ERRS began removing the fence near
the northern boundary of the site in order to provide access for the crane and
other equipment. Some equipment belonging to Asset Recovery Services still
remains in the access path, and will have to be moved prior to the start of
operations on Monday, 14 August. Wilmington OEM officials met with Asset
Recovery Services representatives, and reiterated the city’s request to remove
their equipment from the city-owned parcel.

D. During excavation activities, some drums have been unearthed; debris and
waste materials are being temporarily staged onsite for future disposal.

IIl.  FUTURE ACTIONS

A. Excavation and segregation of debris to resume upon completion of the sheet
pile installation; air monitoring also to resume upon completion of sheet pile
operations. ERRS subcontractor, George & Lynch, to be onsite on Monday
14 August to begin installing sheet pile.

B. OSC Towle is currently awaiting response from Norfolk Southern
representative regarding potential installation of a drainage system prior to
capping of the site.

C. START awaiting receipt of analytical data for soil and surface water samples
collected to verify the extent of contamination at the site and to characterize
seepage emanating from the streambank during tidal fluctuations. ERRS to
receive analytical data for groundwater samples.

Michael Towle, OSC
EPA Region III
Philadelphia, PA





